SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:33PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Nov-

y 228 y 802 . 19-Nov 2011. Satu.rday 04-SF-80-13.2/13.9
Inspector Name:  Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 58
Precipitation None Condition Mostly Cloudy
Working Day If no, explain:
Diary: Dispute
Work description.
ABF Crews activities: .

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews completed the installation of all the components of the power unit and the Hydraulic
jacks of the System and hoses of the Floating Arm located at the North side of Pier W2 and the
observations are as follows:
*The maximum extension of the arm due to hydraulic jack is 10 feet.
*The side hydraulic jack must not extend beyond 20 inches; otherwise it will smash the trolley rail.
The matter was discussed with Mr. Scott Smith for providing a switch limit to stop the jack, since
human error is inevitable.
*The upper hydraulic jack must not be extended more than 19 inches, even when the arm is not

extended, otherwise it will smash the scaffolding. The operator must be careful when operating
the system.

2. The ABF crews completed the installation of all the components of the power unit and the Hydraulic
jacks of the System and hoses of the Floating Arm located at the South side of Pier W2. The crews were
connecting the power cable at the end of the working day and still the tip rotational jack was not in place. It
is expected the system to be ready for testing on Monday Nov. 21, 2011.

3. During taking out process of the sample PW S strand, the trolley and the connected PWS were moving
in the clockwise direction which the Secondary Hauling system was not designed for. Since movement of
the actual PWS by the trolley will be in the counterclockwise direction. The day of removing the sample
PWS, the wire rope on the sheaves were dropped off and caused a rotation shock on the winch drum and
the gear box and consequently a kink in the PWS. ABF decided to weld four hinge type boards as shown
in the picture to prevent such a possible malfunctioning.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 228

Date: 19-Nov-2011

Saturday

-Gene Pratt
-Eulises Torres
-Michael Ford
-D'Andre Fabillaran

Forms:
- Froylan Ruiz
-Jose Prado

Welding the Swing Arms:
-Eric Sparks

-Todd Jackson

-Jose Torres

Equipments:
-Miller welding machine (ABF 002243)

5. The fourth ring bell has been installed close to the winch.

6. The selected attached pictures show the detail of the performed activities.

4. ABF Crews started putting forms around the base plates of the South side of pier W2 Transfer Arms
brackets. The grout will fill the gap under these base plates.

ABF crews involved in the power and hydraulic systems of the Floating and Transfer Arms:

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
D'ANDRE FABILLARAN 0.00 6.00 0.00 6.00 D
Ironworker APP JOSE TORRES 0.00 2.50 0.00 2.50 D
Ironworker APP TODD JACKSON 0.00 2.50 0.00 2.50 D
Ironworker FOR ERIC SPARKS 0.00 2.50 0.00 2.50 D
Mechanic FOR GENE PRATT 0.00 4.50 0.00 4.50 D
Semi-Skilled Laborer JNM JOSE PRADO 0.00 5.50 0.00 5.50 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 0.00 5.50 0.00 5.50 D
Mechanic JNM MICHAEL FORD 0.00 8.00 0.00 8.00 D
Operator JNM EULISES TORRES 0.00 5.00 0.00 5.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002243 WELDING EQUIPMENT No
000 250 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 228 Date: 19-Nov-2011 Saturday

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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